Appendix C
Sample Project TimeLine

[Project Name]:
[Applicant]:

3rd Q 2002 4th Q 2002 Ist Q 2003 2nd Q 2003 3rd Q 2003

Jul Aug Sept | Oct | Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug Sept

TASK NAME

Task 1- Preparation

Pre-application Meeting  (7/26) Al Al
Initial Funds to BLM A2
Application Received at BLM A3

Case File Established A4

Legal Descriptions Verified (Initially) A5

Task 2- Cost Recovery Agreement

Establish ID Team - BLM

Determine hours to be worked on project

Send CR Agreement to Applicant

Return CR Agreement and Funds to BLM

Task 3- Issue Identification

Prepare/receive map of proposal

Informational Letter sent to Public

Review/compile comments from Public




Task 4 - Organization Responsibilities

Designation of lead agency (if applicable)

Designation of lead office (if applicable)

Cultural survey

Biological survey

Ensure compliance with Cultural Laws

Ensure compliance Endangered Species Act

Visual Resources survey

Environmental Justice survey

Other NEPA review requirements

Task 5 - Plan of Development

Prepare POD

POD received at BLM Office

BLM review of POD (ID Team)

Comments on POD sent to Consultant

Updated POD received at BLM Office

Finalize POD

Task 7- NEPA / EA Preparation

Conduct impact planning

Prepare Initial EA

BLM=s Initial Review

Incorporate comments (Consultant)




BLM-=s second or final review of EA

Cultural Survey finalized

Biological Survey finalized

Other NEPA requirements finalized (Possible 3™
Review Of EA)

Finalize POD

BLM Decision Record and FONSI signed

Letters mailed informing of final EA, DR, and
FONSI with 30-day appeal period to public

Appeal Period (30 - days)

Either appealed or proceed with grant

If not Appealed:

BLM prepare and issue offer letter with grant to
applicant

Applicant signs offer letter and returns to BLM

BLM finalizes grant and sends copies to
applicant.

Grant Issued

Arizona Corporation Commission

CEC Application

Siting committee review

CEC Application Hearing

CEC permit issued




